



Vermont Governor's Highway Safety Program

Progress Report

1. Project Number:

NH-16402-155

2. Project Title: (DUI or OP)

OP

3. Project Director:

Battista, Thomas

4. Agency Name

Windsor County Sheriff's Department

5. Report Period:First Quarter Second Quarter Third Quarter Fourth Quarter & Final Report**6. Program Summary:****A. Activity**

X On/Ahead Of Schedule

 Behind Schedule No Activity**B. Grant Amendments Pending/Planned**

X None

 Budget Modifications**7. Report Narrative:**

A. If your project has not become operational, explain why and estimate when activity will commence. The Project is operational.

If project is operational, describe its overall progress to date by each task in the project. The second quarter 119.5 Officer hours resulted in 191 vehicle stops, 285 persons contacted, 128 written warnings, 9 seat belt violations, 34 speeding tickets, 1 OSC and 35 other tickets. Total ticket revenue was \$ 12,065.00.

Salaries for this period were \$ 4,310.70 and mileage was \$ 991.44 totaling \$ 5,302.14 resulting in a positive revenue source of \$ 6,762.86. There was 1 PBT given during this period and 1 DLS-C arrest made.

For the period of 01/01 to 03/31/2015 there were 35 vehicle stops that resulted in 56 persons contacted. The Windsor County Sheriff's department has increase the number of vehicle stops by 446 % versus the same period for 2015 (35V.S.) and has increased the contacts by 409% for the same period (56 P.C.). This increase is attributed to the larger number of participants in the program for the 2016 FY participation and using real time data to target high traffic volume ques.

B. If there are any unanticipated delays, describe what caused the delay and steps being taken to correct conditions.

Battista, Thomas		04/14/2016
Project Director's Name (Type/Print)	Signature	Date

GHSP-5E (Rev. 01/16)